



Project Report for Roopa Screen Limited

Private and Confidential

AKV CONSULTING LLP

September 2026



AKV CONSULTING LLP

Er. Karan Rajendra Mody

**Office – 322, 3rd Floor,V-Mall, Off W.E.Highway.Kandivali (East)
Mumbai - 101**

Tel – 9833206906; Email – karan@akvconsulting.in



Table of Contents

EXECUTIVE SUMMARY	3
Terms of Engagement	3
SCOPE OF WORK	4
Documents Requested for Assignment.....	4
Methodology.....	4
About the Company.....	5
Location of the Proposed Factory.....	6
Land Aspects	7
Plot Layout	8
Cost of Civil.....	9
Cost of Plant & Machinery	10
Government approvals, permissions and clearances	12
Project Implementation Schedule	13
Present Status on Site.....	13
Production Capacity to be installed	13
Process Flow Chart.....	14
Project Cost Analysis.....	15
Annexure – I Photographs	17
Annexure II: Schematic Layout	18
Annexure III: Land Registration.....	19
Annexure IV: Layout.....	23
Annexure V: Quotations	24
Annexure VI: Government Approvals.....	31
Annexure VII: About AKV Consulting LLP.....	33
Disclaimer.....	34



EXECUTIVE SUMMARY

Terms of Engagement

AKV/KRM/CE/RSL/0002

Date: September 15,2026

To,

**The Board of Directors, Roopa
Screen Limited**

6, Sudama Estate Rd, opposite Sudama Furniture, Narolgam,
Ahmedabad, Gujarat 382405.

And

Seren Capital

Office no 601 to 605, Raylon Arcade Kondivita,JB Nagar
Mumbai-59

Subject: Project Report on Proposed manufacturing facility of Roopa Screen Limited at Chachrawadi Vasna, Taluka Sanand, Ahmedabad, Gujarat

Dear Sir,

We refer to the engagement from **Roopa Screens Limited (RSL)** dated **September 04, 2026** engaging Karan Mody, Co-Founder and Partner of **AKV Consulting LLP (AKV)** as Chartered Engineer (**CE**) for preparing the project report on proposed manufacturing facility at **Gallops Industrial Park- II Chachrawadi Vasna, Taluka Sanand, Ahmedabad, and Gujarat**. This **Report** has been prepared as on **September 15, 2026**, and as per the scope of work laid out in the mandate letter dated September 04,2026. **RSL and Seren Capital** shall be the intended user of this report and the use of this report is restricted to the management of RSL and Seren Capital for the purpose indicated herein. **AKV** is not responsible for any unauthorized use of this report. The information used by **AKV** in preparing this Report has been obtained from a variety of sources and relevant documents provided by the management of **RSL**.

We trust our report meets your requirements. For any further clarification please feel free to contact us at **+91 9833206906**

For AKV CONSULTING LLP

Karan Mody

KARAN RAJENDRA MODY M-166112-9
Chartered Engineer – M-166112-9



Final Report

Project Report



Private & confidential

Roopa Screen Ltd



SCOPE OF WORK

Roopa Screens Limited (RSL) dated **September 04, 2026** engaging **Karan Mody**, Co-Founder and Partner of **AKV Consulting LLP (AKV)** as Chartered Engineer (CE) for preparing the project report on proposed manufacturing facility at **D-37/191 Gallops Industrial Park- II Chachrawadi Vasna, Taluka Sanand, Ahmedabad, and Gujarat.**

The main objective of this report is provide a comprehensive assessment of the proposed manufacturing facility for **RSL at Sub Plot No 191 Gallops Industrial Park- II Chachrawadi Vasna, Taluka Sanand, Ahmedabad, and Gujarat.** Highlighting the land acquisition details, site suitability, and estimated costs, including civil works and plant setup. The report also presents a detailed project implementation schedule, highlighting the steps necessary to meet compliance requirements and achieve successful completion.

Documents Requested for Assignment

Sr. No.	Particulars
1	Brief Profile of Company.
2	Location of the project.
3	Land Documents like MOU, Lease-Deed , Sale- Deed etc.
4	Plot layout of the land.
5	Block layout of the project.
6	Quotations of Civil Work.
7	Quotations of Plant & Machinery.
8	Comment on Statutory approvals.
9	Implementation Schedule.
10	Detailed Corporate Profile with information on Promoter, Directors.
11	Product Manufactured with specification & Installed Capacity
12	Process Flow Chart

Methodology

This Project Report was assigned to me and I carried out in the following sequence:

- ❖ Verification of the documents provided by **RSL Team**, identification of missing information and requesting for the revised list of documents required from the **RSL Team**.
- ❖ Visit to the subject site belonging to **RSL**.
- ❖ Assessment of Quotation submitted and compare them with industry standards and comment on them accordingly.



About the Company.

Incorporated in 2013, **RSL** is engaged in the manufacturing of rotary nickel screens, a critical consumable used in rotary screen-printing machines primarily by the textile printing industry. The company is known for its technically advanced manufacturing facilities and produces durable, efficient, and precise machines that are easy to operate. Their products, including nickel rotary screens ranging from 25 mesh to 165 mesh in size, are supplied globally and are used in various industrial applications. Rotary nickel screens are cylindrical, perforated metal screens made primarily from high-purity nickel. These screens serve as printing stencils that allow the transfer of patterns, designs, and motifs onto fabric through a continuous and automated process. The nickel structure provides mechanical strength, corrosion resistance, and dimensional stability, making the screens suitable for high-precision, high-speed, and long-duration textile printing applications. Rotary nickel screens are available in various mesh counts, thicknesses, and repeat sizes to meet different printing needs—ranging from fine detailing to background printing—and are a critical consumable for textile manufacturers using rotary screen technology.

In addition to manufacturing of rotary nickel screens, Company is also engaged in the trading of nickel cathodes, which are primarily used as a key raw material in the production process. This activity complements RSL's core business and allows them to leverage our existing procurement and supply chain networks. By undertaking the trading of nickel cathodes, RSL are able to optimize inventory management, improve raw material availability, and cater to the demand of other industrial users, thereby contributing to an additional revenue stream for the Company.

Company's product line consists of rotary nickel screens offered in multiple variants such as Standard, Delta, Penta, and Nova, each developed to meet specific printing applications within the textile industry. The Standard variant is suitable for general-purpose printing applications, while Delta screens are designed for fine detailing and intricate designs. Penta screens are intended for heavy paste flow and background printing, and Nova screens are tailored for high-usage environments requiring extended durability and fine mesh output. These variants are available in a range of mesh sizes and technical specifications, allowing RSL to cater to diverse printing needs across fabric types, design complexities, and production scales.



LLP Identification Number - ACL-0567

Existing factory unit of company are located at Units situated at 6, Sudama Estate, B/h. Swastik Bansidhar, Opp Sudama Furniture, Narol, Ahmedabad, Gujarat, 382405 and Sub Plot No 189-190, Gallops Industrial Park II, taluka Sanand, Changodar, Ahmedabad, Gujarat, 382213.

As a part of strategy expand in operations, the company intends for setting up of a new factory unit, as described herein are based on Company current business plan, current and valid quotations from suppliers, and other commercial and technical factors. However, such total estimated cost and related fund requirements have not been appraised by any bank or financial institution.

Location of the Proposed Factory.



The industrial development around the subject property is in its early stages, making it an attractive investment opportunity. The locality includes the well-established industrial area in Gallops Industrial Park-II, which hosts several industries, Closer to the National Highway, also makes it more lucrative. Notably, the project site is located in adjacent proximity to its existing facility at Gallops Industrial Park-II, enhancing its strategic value.



LLP Identification Number - ACL-0567

Land Aspects

The proposed manufacturing facility will be set up on proposed manufacturing facility for **RSL at Survey Block no D/37 Survey no 191 Gallops Industrial Park- II Chachrawadi Vasna, Taluka Sanand, Ahmedabad, Gujarat** admeasuring plot area of 1174.34 sq. meters.

The boundaries of the land area as follows.

East – Industrial Park Road

West – Plot no 184

North – Plot no 190

South – Plot no 192

The topography of the land is uneven, this plot is being developed by Industrial estate developer (**Gallops Industrial Park**), the said land identified as **Sub Plot No. 191 (as per approved plan) / Sub Plot No. D-37 (as per reservation letter)**, situated within the scheme known as, **Gallops Industrial Park-2**, set up on **Block No. 379** admeasuring **52,609 square meters**, located at **Mouje Vasna Chacharavadi, in the Registration Sub-District Sanand, Taluka Sanand, District Ahmedabad, Gujarat**. Sub Plot no D-37 is admeasuring approx. **1174.34 Sq.Mtrs** Super built up area, the entire land consists of various survey numbers adjoining each other. **RSL** has signed a lease (Lease of Immovable) vide receipt number **202502900049309, document number 29109 dated 10th December 2025** registered at **SRO Sanand, District- Ahmedabad** for the said land on Leave and License basis for a tenure of **10 year (01st December 2025 till 30th November 2035)** with a monthly rental fixed at **Rs. 40,000**, with an option to increase the rental by **5%** after every **two years** for an area admeasuring **1174.34 Sq.Mtrs**, Super Built up area, forming part of the larger land admeasuring **52,609 sq.mtr** out of Block no 379.

The land is uneven in contour. The soil strata appears hard and looks suitable for construction, however geo-technical investigation of soil will be required and a contour survey will also be required before beginning of the construction.



LLP Identification Number - ACL-0567

Plot Layout



AKV CONSULTING LLP



LLP Identification Number - ACL-0567

Cost of Civil

The proposed building, civil and structural works comprise excavation and backfilling, concreting, anti-termite treatment, masonry, flooring, waterproofing, painting, plumbing and drainage, sanitary fittings, structural steel works, boundary wall, fencing, site development, storm water drainage, roadways, pavement and other allied works.

The estimated cost of these works is **₹297.57 lakhs**. Quotations have been received from vendors; however, orders are yet to be placed. The detailed break-up is hereunder:

(Value in INR Lacs)

(Value in INR Lacs)						
Sr. No	Particulars	Quotation Details	Area (Sq. ft)	Rate/ Sq.ft	Unit	Amount
1.	Civil Construction Work (Height up to 24FT) Excavation, PCC, Piling Work, Pedestal Tie Beam, Back Filing, New Soil Filling, Column Work, Brick Work & Coping, with slab Beam, Plaster & Finishing Work, Ground floor PCC & Kota Flooring with material all Equipment's (Area 74*77*1=5698)	Quotation dated August 27, 2026, from Accurate Corporation, Ahmedabad. (valid for 90 Days from the date of quotation)	5698	2950	Sq ft	168.09
2.	Civil Construction Work (G+1) (Height up to 12FT) Excavation, PCC, Piling Work, Pedestal Tie Beam, Back Filing, New Soil Filling, Column Work, Brick Work & Coping, with slab Beam, Plaster & Finishing Work, Ground floor PCC & Kota Flooring with all material Equipment's (Area 23*77*2=3542) Poach Area 25*10=250 Sq. ft		3792	1950	Sq ft	73.94
3.	All surrounding Area complete material with labour work (PCC + RCC + Trimix Work)		3381	300	Sq ft	10.14
	Sub -Total					252.17
	CGST @ 9%					22.70
	SGST @ 9%					22.70
	Grand Total					297.57

The quote submitted by the vendor is based on the area mentioned in preliminary drawings submitted, the amount of the same can be changed with change in the area of construction.



LLP Identification Number - ACL-0567

Cost of Plant & Machinery

RSL proposes to procure equipment for which an estimated quotations have been sought by, as informed to us no order has been placed for the same.

(Value in INR Lacs)

Sr. No	Machinery Details	Qty	Quotation details	Basic Amount	GST	Total Amount
1.	Titanium Gr.2 Rectangle Anode Basket Size: 45mm WD x 272mm HT x 4200mm Long	18	Quotation dated September 04, 2026, from Noble Eco Systems Pt. Ltd. (quotation valid till 30 days from date of quotation)	84.42	15.20	99.62
	Titanium Gr.2 Coil Size: 25.4mm OD x 2.0mm thk x 546mm Width.	13		56.29	10.13	66.42
	Titanium Gr.2 Round type Anode Basket: (Type 1) Size: 290mm WD x 4200mm Long	04		57.00	10.26	67.26
2.	Transformer 3 Phase, Oil Filled, Suitable for Outdoor/Indoor Installations	01	Quotation dated September 01, 2026, from Transformers & Rectifiers (India) Limited. (quotation valid till 60 days from date of quotation)	62.65	11.28	73.93
3.	MS Roller with 197 MM Diameter and 4200 MM Length	20	Quotation dated September 01, 2026, from Saraswati Engineering Works (quotation valid till 30 days from date of quotation)	40.00	7.20	47.20
	SS Roller with 125 MM Diameter and 4300 MM Length	12		24.48	4.41	28.89
	Packing and Forwarding Charges	-		0.46	0.08	0.54
4.	JAYCO Heavy Duty All Geared Lathe Machine Model CHIPMAX 400/5100-CRT	01	Quotation dated August 28, 2026, from Jayco Machine Tools (quotation valid till 120 days from date of quotation)	25.72	4.63	30.35
5.	EOT Crane 2T (2nos 2T Hoist) x 14M Span 5G EOT Crane, complete with DSL for 24M bay-length with 4 nos each current collector for 2 cranes	02	Quotation dated September 01, 2026, from Vgor Engineers (quotation valid till 60 days from date of quotation)	30.67	5.52	36.19
6.	Fabricated Tank MS fabricated tank with stand and with complete FRP lining assembly as per 15'*2'*2' hg	12	Quotation dated September 01, 2026, from Swaminarayan Industries (quotation valid till 60 days from date of quotation)	67.80	12.20	80.00
	MS stand for washing	04		6.00	1.08	7.08
	SS stand for structure	02		5.10	0.92	6.02
	MS stand for roller moving	02		12.30	2.21	14.51
7.	Electroplating Rectifier Textronik Make (IGBT Based)	13	Quotation dated August 27, 2026, from Textronik Industries Private	93.60	16.85	110.45

Final Report

Project Report

10

Private & confidential

Roopa Screen Ltd



LLP Identification Number - ACL-0567

Sr. No	Machinery Details	Qty	Quotation details	Basic Amount	GST	Total Amount
	Current 4000 Amp DC Output: DC 0 to 20 Volts		Limited (quotation valid till 60 days from date of quotation)			
	Electroplating Rectifier Textronik Make (IGBT Based) Current 750 Amp DC Output: DC 0 to 12 Volts	01		2.90	0.52	3.42
	Total			569.39	102.49	671.88

Electrical Installation

To support the electrical requirements of the proposed new manufacturing unit, we plan to undertake the procurement and installation of electrical systems, including single-phase and three-phase wiring along with machine-specific wiring. The scope of work will cover supply of materials, labour and related installation, and ensuring adequate electrical infrastructure for the smooth functioning of the new facility. A detailed breakdown of the estimated cost for electrical work and related accessories is provided below:

(Value in INR Lacs)

Sr. NO	Particulars	Quotation details	Quotation Amount	GST @18%	Total Amount
1.	Basic NET all wiring and all labour charge with including of all materials	Quotation dated August 27, 2026, from Sun world Industries (quotation valid till 60 days from date of quotation)	34.76	6.25	41.01
	Total		34.76	6.25	41.01

Notes:

- Quotation received from the vendor mentioned above is valid as on the date of this Project Report. However, as informed to us RSL has not entered into any definitive agreements with any of the vendor and there can be no assurance that the same vendor would be engaged to eventually civil work and other works at the same costs.
- Building & Civil works are based on the present estimates of management. The Management shall have the flexibility to revise such estimates (including but not limited to change of vendor or any modification/addition/deletion) at the time of actual placement of the order.
- As informed to us the company are not acquiring any second-hand machinery.
- The quotations relied upon by us in arriving at the above estimated cost (which is excluding applicable taxes) are valid for a specific period of time and may lapse after the expiry of the said period. Consequent upon which, there could be a possible escalation in the cost of assets proposed to be

Final Report

Project Report

Private & confidential

Roopa Screen Ltd



LLP Identification Number - ACL-0567

acquired by us at the actual time of purchase, resulting in increase in the estimated cost. Further, cost could be escalated on account of freight expenses, installation charges, packaging & forwarding, exchange rate fluctuations, custom duty etc.

Government approvals, permissions and clearances

Company undertakes to file necessary applications with the relevant authorities to obtain all approvals, as applicable at the relevant stages, including but not limited to those mentioned below:

S. No.	Nature of License/ Approval/ NOCs	Stage at which approvals are required
1	Permission to construct from appropriate authority.	Permission received from Vasna chacharvadi Gram Panchayat dated 10/02/2026
2	Consent to Establish. Regional officer, State Pollution Control Board.	CTE -154438 valid upto 23/01/2033
3	Building Completion Certificate / Occupation Certificate	Before beginning of commercial production
4	Consent to Operate, Regional Officer State Pollution Control Board	Before commercial commissioning of the factory operations
5	Factory License, Joint Director Industrial Safety and Health, Gujarat	Before commercial commissioning of the factory operations

AKV CONSULTING LLP



LLP Identification Number - ACL-0567

Project Implementation Schedule

The proposed Schedule of Implementation for setting up of a new factory unit is as follows:

PARTICULAR	ESTIMATED MONTH OF	
	COMMENCEMENT	COMPLETION
Land Survey, Topography, land development work and obtaining permission	May 2026	June, 2026
Building and Civil Works	July, 2026	January, 2027
Order of Machinery	October, 2026	
Delivery of Machinery	January, 2027	
Installation of Machinery	February, 2027	
Trial Run	February, 2027	
Commercial Operation	March, 2027	

Present Status on Site.

Construction of the proposed plant has already commenced. The current condition of the land has been documented through the photographs which are attached in annexure below.

Production Capacity to be installed

RSL, plans to expand their product portfolio by introducing rotary nickel screens with a diameter of 1018 mm. currently, they manufacture screens of 640 mm, 819 mm and 914 mm diameters, which cater to a significant share of demand in the textile printing industry. To support the production of 1018 mm diameter screens, they intend to procure and install a new machinery designed to address this requirement. The introduction of this will enable us to address requirements of large-format printing, broaden their product offerings, and strengthen engagement with existing as well as prospective customers.

Pursuant to the undertaking submitted to BSE Limited by RSL on December 15, 2025, RSL will discontinue manufacturing activities at Unit-I (6, Sudama Estate, B/h. Swastik Bansidhar, Opp Sudama Furniture, Narol, Ahmedabad, Gujarat, 382405). The existing manufacturing capacity at Unit-I will be shifted to the new premises at Gallops Industrial Park-II (Survey Block no D/37, Survey no 191, Chachrawadi Vasna, Taluka Sanand, Ahmedabad, Gujarat). However, Unit-I will continue to serve as the Company's registered office and Warehouse.

From December onwards, the capacity distribution will be as follows:


- Unit 189/190: 74,400 units.
- Unit 191 (Proposed): 74,400 + 14,400 Units of (Unit-1) total of 88,800 units.
- Accordingly, the total proposed capacity will be 163,200 units.



LLP Identification Number - ACL-0567

Process Flow Chart

Company's key manufacturing process from client engagement to delivery of customised product is given here below:-



1. Step-1: Raw Material Procurement:

The process begins with the procurement of key raw materials, including Nickel cathodes, Nickel sulphate, Nickel chloride, boric acid, and other required chemicals and additives, from approved suppliers.

2. Step -2: Mandrel Preparation and Copper Plating:

Mandrels are thoroughly cleaned and coated with a layer of copper to create a uniform and conductive base surface for subsequent processing.

3. Step-3: Mesh Etching:

The copper-plated mandrel is subjected to mesh etching to create the desired perforation pattern, which defines the mesh count and open area of the screen.

4. Step -4: Hard Chrome Plating:

A layer of hard chrome is applied over the etched surface to enhance surface hardness, provide wear resistance, and improve the durability of the screen during the production stage.

5. Step -5: Nickel Plating:

Nickel is deposited onto the mandrel to form the main structural layer of the rotary screen, ensuring the necessary strength, flexibility, and dimensional stability.

6. Step -6 :Drying:

The plated screen is dried under controlled conditions to eliminate moisture and stabilize the plated layers.

7. Step -7 :Quality Control:

Each screen undergoes rigorous inspection for parameters such as mesh uniformity, thickness, surface finish, and overall dimensional accuracy to ensure product quality.

8. Step -8: Packing and Dispatch:

Upon successful quality clearance, the finished screens are carefully packed and dispatched to customers as per the delivery schedule.



LLP Identification Number - ACL-0567


Project Cost Analysis

Based on the evaluation of the project details, schematic plans, quotations, and discussion with management of RSL the total estimated project cost is of **INR 10.61 Crores**, which I feel is reasonable and justified.

(Value in INR Lacs)					
S. No	Particulars	Estimated Cost	Funds deployed from Internal Accruals.	Funds to be deployed from Internal Accruals	To be met from IPO Proceeds
1.	Civil Construction Work	297.57	20.00**	-	277.57
2.	Plant & Machinery	671.88	-	-	671.88
3.	Electrical Work	41.01	-	-	41.01
4.	Contingency*	50.52	-	50.52	-
	Total Cost	1060.98	20.00**	50.52	990.46

**Company has allocated a contingency amount of 5% of the project cost i.e. ₹50.52 Lakhs which will be covered through internal accruals to cover potential expenses arising from increases in machinery costs (if any), land development charges and obtaining permissions, associated transportation & installation charges and other utilities.*

***The Company has issued a cheque bearing number 004433 dated July 02,2026, amounting to 20.00 Lakhs, in favour of Accurate Corporation towards payment for construction work undertaken by them, which was funded from the internal accruals from the company.*





LLP Identification Number - ACL-0567

In our Opinion based on the evaluation of the project details, schematic plans, quotations, and discussion with management of RSL the total estimated project cost is **INR 10.61 Crore**, which I feel is reasonable and justified.

For AKV CONSULTING LLP

Karan Mody
KARAN RAJENDRA MODY
Chartered Engineer
Registration No. M-166112-9
Date – September 15, 2026



Place – Mumbai



AKV CONSULTING LLP





LLP Identification Number - ACL-0567

Annexure – I Photographs




AKV CONSULTING LLP



LLP Identification Number - ACL-0567

Annexure II: Schematic Layout

Schematic Layout





LLP Identification Number - ACL-0567

Annexure III: Land Registration

Lease Deed

Inspector General of Registration
Revenue Department, Government of Gujarat
રજીસ્ટ્રેશન પર્હોય

પર્હોય નંબર	૨૦૨૫૦૨૮૦૦૦૪૮૩૦૮	દસ્તાવેજ નંબર	૨૮૧૦૮	દસ્તાવેજ વર્ષ	૨૦૨૫
તારીખ	૧૦	માહે	ડિસેમ્બર	સને	૨૦૨૫
દસ્તાવેજનો પ્રકાર	Lease(Lease of Immovable)		અવેજ	480000.00	
રજુ કરનારનું નામ	ROOPA SCREEN LIMITED ની અધિકૃત વ્યક્તિ THROUGH ITS director Ghanshyambhai Ranchhodlal Thakker				
ટ્રાન્ઝેક્શન નંબર	2512080100001255633				

નીચે પ્રમાણે ફી પર્હોયી રૂ. પૈસા

રજીસ્ટ્રેશન ફી	૪૮૦૦.૦૦
નકલ કરવા ની ફી સાઈડ / ફોલીયો	૧૨૦૦.૦૦
શેરોની નકલ કરવા માટે ફી	
ટપાલ ખર્ચ	
નકલો અથવા ચાટીઓ (કલમ ૬૪ થી ૬૭)	
શોધ અગર તપાસણી	
ઈડ કલમ-૨૫	
કલમ-૩૪ (કલમ-૫૩)	
નકલ ફી ફોલીયો	
ઈન્ડેક્સ-૨ ફી	
અન્ય ફી	

કુલ એકદરે રૂ. ૬૦૦૦.૦૦

અંકે રૂપિયા છ હજાર પૂરા

દસ્તાવેજ ના દિવસે તૈયાર થશે અને તે રજીસ્ટર ટપાલથી મોકલવામાં આવશે.

નકલ કચેરીમાં આપવામાં

દસ્તાવેજ રજીસ્ટર ટપાલથી નીચેના સરનામે મોકલશે.

અગર Authority Name :ROOPA SCREEN LIMITED ને આપશે

રજુ કરનારની સહી G R Thakker

DESAI NEERAVKUMAR AMARATLAL
સબ રજીસ્ટ્રાર
સાણંદ



[illegible]

LEASE DEED

THIS LEASE DEED is made and executed at Ahmedabad on this 10th day of December, 2025

BETWEEN

DEVAL GHANSHYAMBHAI THAKKER, adult, occupation: Business, residing at: 15, Rangwala Tower, Law Garden, Near N.C.C. Ground, Ellisbridge, Ahmedabad-380 006 in the state of Gujarat, hereinafter called the "Lessor" (which expression shall mean and include the 'Said Lessor'

AND

M/s. ROOPA SCREEN LIMITED, a public limited company incorporated under the provisions of the Companies Act, 1956 vide its CIN U28112GJ2013PLC074471 having its Registered Office at 6, Sudama Estate, B/h. Swastik Bansidhar, Opp. Sudama Furniture, Narol Ahmedabad, Ahmedabad Gujarat - 382405 INDIA, hereinafter referred to as the "Lessee" (which expression shall unless repugnant to the context or meaning thereof mean and include its successors and assigns) of the SECOND PART.



7

Sr. No.	Description	Stamp Duty (Rs.)
A	Average Annual Rent	4,80,000=00
B	Stamp Duty Payable @ 2.80% on Average Annual Rent (4,80,000 x 2.80%)	13440=00
	Minimum Stamp Duty Payable	14000=00
	Total Stamp Duty Paid	14000=00

[6] All expenses—including Stamp Duty, Registration charges, Advocate Fees, and miscellaneous expenses—shall be borne and paid by the Lessee.

[7] Any dispute arising in connection with the validity, interpretation, implementation, or alleged breach of this Deed or any terms thereof shall be resolved through arbitration under the Arbitration and Conciliation Act, 1996, by a sole arbitrator appointed by mutual consent of the parties. The arbitration shall be conducted in Ahmedabad, in English, and the award shall be final and binding. The governing law shall be the laws of India.

:- THE SCHEDULE ABOVE REFERRED TO :-

(Description of immovable property)


All that immovable property bearing Sub-Plot No. D-37 (as per Reservation Letter) [Sub-Plot No. 191 as per approved plan) having plot area admeasuring about 1405 Sq. Yds. i.e. 1174.34 Sq. Mtrs. (Super Built Up), forming part of the land bearing Revenue Survey / Block No. 379/Paiki admeasuring 53609 Sq. Mtrs. of "Gallop's Industrial Park-II" Scheme, situated, lying and being at Mouje : Vasna Chacharwadi, Taluka : Sanand, within the Registration Sub-District : Sanand and District : Ahmedabad and the same is bounded as under:-

On or towards North	:	By Plot No. 190
On or towards South	:	By Plot No. 192
On or towards East	:	By Internal Road
On or towards West	:	By Plot No. 184

IN WITNESS WHEREOF the parties hereto have hereunto set and subscribe their hands and seal on this Deed, the day, month and year first



LLP Identification Number - ACL-0567




AKV CONSULTING LLP



LLP Identification Number - ACL-0567

Annexure IV: Layout

Plot Layout





LLP Identification Number - ACL-0567

Annexure V: Quotations

Building Quotation



Accurate Corporation
All Type of Industrial Work Specialist
Electric, Construction, Fabrication & Plumbing

Ref. No. : Date: 27/06/2026

Customer:		Reference:	
M/L : RDORA SCREEN LIMITED. Plot No. D/370(189)A0/37A(189) Gorlopa Industrial Park-2, Vill. Chachar-madh-keena, Tal. Sarwad, Sakhej-Davik Road, AHMEDABAD-380015 EMAIL-ID:- GSTIN: 24AAQCR3877D12C		We thank you very much for your shown keen interest in our range. In this connection we are submitting the quotation for CIVIL & CONSTRUCTION WORK FOR COMPANY	

Kind Attn: Mr. GHANSHYAM THAKKAR		Our Details:-	
From:- ACCURATE CORPORATION SHOP NO-7 GROUND FLOOR, MILESTONE BUILDING, OFF. H.P. PETROL PUMP NR. HCF FURNITURE, STEELTOWN MORTGA (M) 9009037395, 9825249189		GSTIN-24AGWPT9334J1Z1 M/L ACCURATE CORPORATION 10B BAWH-48310500032 IFSC CODE- IC00000015 All payments are to be received by Demand Draft or Cheque favouring "ACCURATE CORPORATION", payable at Ahmedabad.	

GSTIN : 24AGWPT9334J1Z1

Add. : Plot No. 8/111, Show Road No. 8, Ground Floor, Chhatrapati Shivaji Maharaj Building, Steeltown Area, Opp. H.P. Petrol Pump, Nr. HCF Furniture, Sakhej-Davik Highway, Vill. Sarwad, Tal. Sarwad, Ahmedabad - 380015

www.accuratecorporation.com accuratecorporation@gmail.com



Accurate Corporation
All Type of Industrial Work Specialist
Electric, Construction, Fabrication & Plumbing

Ref. No. : Date: 27/06/2026

SR NO.	PARTICULARS	QTY	PR	RATE	AMOUNT
1	CIVIL CONSTRUCTION WORKS (UP TO 10 FT) EXCAVATION, PCC, PLUMB WORK, JACKETING, TIE BEAM, BRICK PILING, NEW SOIL, FILLING, COLUMN WORK, BRICK WORK & COILING WITH BRICK, SLAB PLASTER & FINISHING WORK, GROUND FLOOR PCC & KOTA PAVING WITH MATERIAL, ALL EQUIPMENT AREA, 1000000000	8000	SQ.FT	200	1,60,00,00.00
2	CIVIL CONSTRUCTION WORKS (UP TO 10 FT) EXCAVATION, PCC, PLUMB WORK, JACKETING, TIE BEAM, BRICK PILING, NEW SOIL, FILLING, COLUMN WORK, BRICK WORK & COILING WITH BRICK, SLAB PLASTER & FINISHING WORK, GROUND FLOOR PCC & KOTA PAVING WITH MATERIAL, INDUSTRIAL BUILDING AREA (200000-200000)	8700	SQ.FT	1500	13,05,00,00.00
3	ALL SURROUNDING AREA COMPLETE MATERIAL WITH LABOUR WORK (PCC-RECONSTRUCT WORK)	3000	SQ.FT	900	27,00,00.00
BASIC AMOUNT					2,14,50,00.00
GST 9%					19,30,50.00
GST 9%					19,30,50.00
TOTAL AMOUNT					2,53,11,00.00

TERM & CONDITION

- This Quotation is Validity Only 30 Days.
- Work will be Start after Release P.O.
- All Work Material with Labour.
- Payment to be made by account payer's Cheque or D.D. in Favour of ACCURATE CORPORATION
- Subject to Ahmedabad Jurisdiction.

FOR ACCURATE CORPORATION

GSTIN : 24AGWPT9334J1Z1

Add. : Plot No. 8/111, Show Road No. 8, Ground Floor, Chhatrapati Shivaji Maharaj Building, Steeltown Area, Opp. H.P. Petrol Pump, Nr. HCF Furniture, Sakhej-Davik Highway, Vill. Sarwad, Tal. Sarwad, Ahmedabad - 380015

www.accuratecorporation.com accuratecorporation@gmail.com

AKV CONSULTING LLP



Plant & Machinery

NOBLE ECO SYSTEMS PRIVATE LTD			
NOBLE Ref	MSDP - 2021009	Rev	Date
		0	04/09/2025

PROPOSAL

RFQ: DESIGN, ENGINEERING, MANUFACTURING AND SUPPLY OF TITANIUM Gr 2 Rectangle Anode Basket & Round type Anode Basket (Type 1) & Ti Gr 2 Coil

Enquiry Ref: By our telecon discussion on September 01.09.2025

REF: 12.08.2025

OFFER SUBMITTED TO	M/s. Roopa Screen Ltd.
Contact Person	Mr. RUMAL
Communication Details	No.8,Sudama Estate, Nerul, Ahmedabad - 382 405, Gujarat, INDIA.
Mobile	+91 9825555557
Email	info@roopascreen.com

www.roobactor.com

188-18180 Road, Kirti Nagar, Connaught Place, Delhi 110 028, INDIA
Ph: +91-11-27025231, 26048-11-04000000
www.roobactor.com

NOBLE Ref: MSDP - 2021009 Rev: 0 Date: 04/09/2025

1.0 SCOPE OF WORK:

➤ The Supply of Titanium Gr 2 Rectangle Anode Basket, Round Type Anode Basket (Type 1) & Titanium Gr 2 Coil will be supplied as per our previous supply and below scope of work.

2.0 PRICE TABLE:

Sr.No	Description	Unit Price INR	Qty Nos.	Total Price INR
01.	Supply of Titanium Gr 2 Rectangle Anode Basket Size: 45mm WD x 272mm HT x 4200mm Long	4,69,000.00	10	64,42,000.00
02.	Supply of Titanium Gr 2 Coil Size: 25.4mm OD x 2.0mm THK x 549mm width	4,33,000.00	13	56,29,000.00
03.	Supply of Titanium Gr 2 Round type Anode Basket (Type 1) Size: 290mm WD x 4200mm Long	14,25,000.00	4	57,00,000.00
Total				1,77,71,000.00
Tax@18%				35,58,780.00
Grand Total				2,13,29,780.00

TOTAL AMOUNT in WORDS:
Two Crore Thirty Three Lakhs Twenty Nine Thousand Seven Hundred And Eighty Only.

Note: The above pricing is based on the given quantity only. For any change in quantity, the pricing has to be confirmed by us.

3.0 COMMERCIAL TERMS & CONDITIONS:

3.1. Price Basis	: Ex-our works, Chennai
3.2. Packing Charges	: Extra at actual cost shown on the final proforma invoice.
3.3. Insurance	: By Purchaser.
3.4. Freight charges	: To be borne by you.
3.5. Taxes	: Included.
3.6. Payment Terms	: 75% payment against proforma invoice 25% balance against proforma invoice prior to dispatch

Page 2 of 4
www.roobactor.com



LLP Identification Number - ACL-0567

Ref: MKTG/TARIL/3962/AP/R3/2026-27 Date: 01 st September 2026			
taril			
SCHEDULE - I (a) - PRICE SCHEDULE			
Sr. No.	Description	Qty. (Nos.)	Unit Price (Rs.) (per unit)
A	T&R MAKE 4500 KVA, 11 KV/0.433 KV Distribution transformer with OLTC+RTCC+AVR as per IS 2026.	01.	52,65,000/- (Fifty Two Lakhs Sixty Five Thousand Only)
At	LV Side Cable Box for 4500 KVA DT, if required (Suitable for 3 Run per phase)	01.	At extra cost
Ref: MKTG/TARIL/3962/AP/R3/2026-27 Date: 01 st September 2026			
taril			
SCHEDULE - I (b) - TESTS			
Sr. No.	Particulars	Unit Price (Rs.)	
1	Type Test - NOT REQUIRED	NOT REQUIRED	
As Per (SRTC all Routine Test) are inclusive in Offer. Routine tests for the transformers will be conducted free of cost during the final inspection at our in house NABL Lab. Any special tests, type tests, or additional tests required will be at an extra cost.			
ROUTINE TEST AT OUR WORKS			
1	Ratio Measurement test		
2	Magnetic Balance Test		
3	Vector Group Test		
4	Insulation Test & Oil BOV Test		
5	Winding Resistance Test		
6	Separate Source Voltage Withstand test		
7	Induced Over Voltage withstand test		
8	No Load loss and Magnetising Measurement Test		
9	Load loss and Impedance Measurement Test		
10	Insulation resistance test after Drying Test		

AKV CONSULTING LLP



SARASWATI ENGINEERING WORKS



**Specialist for : Shaftings, Lead Screws, Rolls, Heavy Engineering Fabrication,
Job Works, Sugar Parts & Chemical Equipments**

Factory : 943, Solid Ice Factory Comp., Near Dariakhan Ghumat, Shahibaug Road, Ahmedabad - 380 004.
Mobile : 95108 98999

GSTIN : 24AADFS1624H1ZJ
PAN No. : AADFS1624H

UNIT - 2 : Block No. 405, Plot No. 37, Changodar Industrial Estate, Changodar - 382 210. Ta. : Sanand, Gujarat

To,

Date:01/09/2026

Roopa Screens Ltd. (Ahmedabad)

Dear sir,

We Give our Lowest Rate of Your inquiry M.S. Roller & S.S. Roller.

Our Rate Are as Under.

SERIAL NO:	DESCRIPTION	DIA	LENGTH	QUANTITY	RATE PER PIC	TOTAL
<u>1</u>	<u>M.S. ROLLER</u>	<u>197MM</u>	<u>4200MM</u>	<u>20 PES</u>	<u>200000/-</u>	<u>4000000/-</u>
<u>2</u>	<u>S.S. ROLLER</u>	<u>125MM</u>	<u>4300MM</u>	<u>12 PES</u>	<u>204000/-</u>	<u>2448000/-</u>

+ PAKING & Forwarding 46000/-

+ GST 18% 1168920/-

Total Amount 7662920/-

TERMS & CONDITIONS

ALL ABOVE PRICE VALID FOR 1 MONTH.

PAYMENT: 50% ADVANCE AT THE TIME OF GIVING PURCHASE ORDER

[illegible]

VGOR ENGINEERS
Mfg. of Material Handling Equipments

VGOR
Vibratory Grapes
Ore & Rock
Aac. 843 9831 3075 Certified Company

VGOR ENGINEERS
Mfg. of Material Handling Equipments

VGOR
Vibratory Grapes
Ore & Rock
Aac. 843 9831 3075 Certified Company

TECHNICAL SPECIFICATION

A. (2+2) 2T x 14M Span x 8M Lift Single Drive EOT Crane

Quantity	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90	91	92	93	94	95	96	97	98	99	100
Safe Working Load	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90	91	92	93	94	95	96	97	98	99	100										
Span	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90	91	92	93	94	95	96	97	98	99	100										
Height of Lift	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90	91	92	93	94	95	96	97	98	99	100										
Crane Duty Classification	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90	91	92	93	94	95	96	97	98	99	100										
Crane Weight	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66</																																												



LLP Identification Number - ACL-0567

GST NO. 24AAGF5638D12N

MO. 9825940797
MO. 9879520470

SWAMINARAYAN INDUSTRIES

FOUNDRY EQUIPMENT & GENERAL FABRICATION
Factory : I-4111, Phase IV, G.I.D.C. Estate, Vatva, Ahmedabad-382445, Gujarat (INDIA)
E-mail : swaminarayan_moukdas@yahoo.co.in

REF NO - SW/TV/1402/18-27 GST NO - 24AAGF5638D12N

DATE - 01/09/2018

T.O.

ROOPA SCREEN LTD
130 GALLOPS IND EST, CHANDODAR NAVLA
CHANDODAR ROAD AHMEDABAD-382220
CONTACT-08233555557

MAIL - roopa@roopascreen.com

SUBJECT - MS FABRICATED STAND

DEAR SIR,

WITH REFERENCE TO OUR TELEPHONE CONVERSATION, PLEASE FIND HERE WITH SWAMINARAYAN INDUSTRIES OFFER ATTACHED IN BRIEF...

Thanks & Regards
SWAMINARAYAN INDUSTRIES

MAKERS OF FOUNDRY EQUIPMENT,
I-4111, PHASE-IV, WILSON WDEMA,
JASODANAGAR-MAHEMDABAD ROAD,
G.I.D.C. VATVA, AHMEDABAD-382445,
D.K.THAKKAR.....98259-40797,
V.K.THAKKAR.....98795-20470.

MO. 9825940797
MO. 9879520470

SWAMINARAYAN INDUSTRIES

FOUNDRY EQUIPMENT & GENERAL FABRICATION
Factory : I-4111, Phase IV, G.I.D.C. Estate, Vatva, Ahmedabad-382445, Gujarat (INDIA)
E-mail : swaminarayan_moukdas@yahoo.co.in

S.R.NO.	ITEM	UNIT PRICE	QUANTITY	PRICE
1	MS FABRICATED STAND WITH STAND & WITH COMPLETE FRP LINING... 33" X 2" X 27H...	3,65,000	12 NOS	43,80,000
2	MS STAND FOR WASHING...	1,50,000	4 NOS	6,00,000
3	SS STAND WITH STRUCTURE...	2,50,000	3 NOS	7,50,000
4	MS STAND FOR ROLLER MOVING...	6,15,000	2 NOS	12,30,000
				69,60,000
				GST 18% - 12,42,600
				TOTAL - 82,02,600

Thanks & Regards
SWAMINARAYAN INDUSTRIES

MAKERS OF FOUNDRY EQUIPMENT,
I-4111, PHASE-IV, WILSON WDEMA,
JASODANAGAR-MAHEMDABAD ROAD,
G.I.D.C. VATVA, AHMEDABAD-382445,
D.K.THAKKAR.....98259-40797,
V.K.THAKKAR.....98795-20470.

CE ISO
9001:2015

Textronik 7i
Trusted Power Partner
Since : 1989

ANNEXURE - II
MACHINE, TEXTRONIK INDUSTRIES RECTIFIER
TECHNO COMMERCIAL OFFER

S.R.NO.	ITEM	Unit Price	Qty (No.)	PRICE (INR)
A	Textronik Make (IGBT Based) Electroplating Rectifier Current 4000 Amp DC Output: DC 0 to 20 Volts Cooling Type: - Oil Cooled without Oil IGBT Controller Air Cool PLC Control System with shut inbuilt With Ampere Hour Control and Current Programmable	7,20,000 (Each) (+10% gst)	13 Nos	93,60,000/-
B	Textronik Make (IGBT Based) Electroplating Rectifier Current 750 Amp DC Output: DC 0 to 12 Volts Cooling Type: - Oil Cooled without Oil IGBT Controller Air Cool PLC Control System with shut inbuilt With Ampere Hour Control and Current Programmable	2,90,000/- (Each) (+10% gst)	1 Nos	2,90,000/-
				Price: 96,50,000/- Gst18% - 17,37,000
				Final Amount 1,13,87,000/-

CE ISO
9001:2015


Textronik 7i
Trusted Power Partner
Since : 1989

Our Valued Customers:-

L&T Construction
Arvind
Bisleri
emami
SCHAEFFLER
SUPREME GROUP
Ingersoll Rand
Manaksia Limited
PREMIUM
IRB
PSP
MKG
Sadbhav
MARRIOTT
NAYARA
IndianOil
CRI
TIPS
spg prints
APS
STOVEC INDUSTRIES LTD
Moxi
Amour
SRK
Shree
gh
Gulf Hydraulic
MAGNUS
NEPTUNE HOTELS
GAINT STEEL
Greenfields
tea
GCCS



Electrical



AKV CONSULTING LLP



LLP Identification Number - ACL-0567

Annexure VI: Government Approvals

Approvals

વાસણ ચાચરાવાડી ગ્રામ પંચાયત
Vasna Chacharvadi Gram Panchayat

• મુ. પો. વાસણ ચાચરાવાડી, તા. સાલંદ, જિ. અમદાવાદ. •

જા.નં./પો.આ.પં./રજી/સિ./નં. તારીખ ૧૦ / ૦૮ / ૨૦૨૬.

બાંધકામની રજા ચિઠ્ઠી

પ્રતિ,
શ્રી

આપની બાંધકામ કરવા માટે પરવાનગી મેળવવા અંગેની તારીખ ... ની અરજી અન્વયે માર્ગદર્શનમાં જણાવ્યા મુજબ આ રજુ થયેલ પ્લાનમાં બતાવેલ માપ પ્રમાણે ગુજરાત પંચાયત અધિનિયમ-૧૯૯૩ની કલમ-૯૩ નીચે બાંધકામના નિયમો અનુસાર વાસણ ચાચરાવાડી પંચાયતની ... તારીખના રોજ મળેલ સામાન્ય બેઠકના ઠરાવ નંબર ... થી રજુ થયેલ પ્લાન મુજબ તમારા હક્ક હદોની મર્યાદામાં રહી બાંધકામ અંગેના પ્રવર્તમાન નિયમો અનુસાર બાંધકામ કરવાની શરતે બાંધકામ કરવા આથી રજા ચિઠ્ઠી આપવામાં આવે છે.

જરૂરનાં વર્ણન :-

ડીસ્ટ્રીક્ટ અમદાવાદના તાલુકો સાલંદના મોજે ગામ વાસણ ચાચરાવાડીની રેવન્યુ હદ વિસ્તાર માંના સં.નં. ... કોમ્પ્લેટ ... વાળી ... હેતુ માટે બિનમેલી થયેલ જમીન ઉપર આ સાથેના રજુ થયેલ પ્લાન મુજબ નિચેની શરતોને આધિન બાંધકામ કરવા પરવાનગી આપવામાં આવે છે.

-: શરતો :-

- (૧) આ રજા ચિઠ્ઠી અન્વયે તમારી હદમાં કોઈને હસ્તક - અડચણ ના આવે તે રીતે બાંધકામ કરવાનું રહેશે.
- (૨) પંચાયત આપેલ રજાચિઠ્ઠી માત્ર તમારી માલીકી અને બોગવટાની જમીનમાં બાંધકામ કરવા પુરતી છે.
- (૩) નિયમ વિરુદ્ધ બાંધકામ થતું માલુમ પડશે અથવા કોઈના હક્ક કિત વિષે વાંધો તકરાર ઉપસ્થિત થયે પંચાયત વિના નોટીસે રજા ચિઠ્ઠી રદ કરી શકશે.
- (૪) આ રજા ચિઠ્ઠીની મુદત રજા ચિઠ્ઠી ઈશ્યુ થયાની તારીખથી એક વર્ષની રહેશે. પછી આપોઆપ રદ ગણાશે.
- (૫) જરૂર પડશે પંચાયત પ્લાનમાં ફેરફાર કરી શકાશે.
- (૬) સરકારશ્રીના અથવા બીજી કોઈ ખાનગી મિલકતને જો કોઈ નુકશાન થશે તો તેની જવાબદારી રજા ચિઠ્ઠી મેળવનાર ની અંગત રહેશે.
- (૭) આ રજા ચિઠ્ઠીએ તમારા ખાનગી હક્ક સાબિત કરવા માટે નથી. માત્ર બાંધકામના હેતુ માટે છે.
- (૮) સરકારશ્રીના લાગતા-વળગતા અન્ય સત્તાવાળાઓની અન્ય નિયમો પ્રમાણે મંજૂરીની જરૂર હોય તો તે મેળવી લેવાની રહેશે.

સ્થળ : વાસણ ચાચરાવાડી
તારીખ : ૧૦/૦૮/૨૦૨૬

સહી/મુદ્રા વગેરે
કે.પી.ચૌહાણ
સરપંચ
વાસણ(ચા)આ.પં.
તા. સાલંદ



GUJARAT POLLUTION CONTROL BOARD
PARYAVARAN BHAVAN, SECTOR 10-A,
GANDHINAGAR - 382010,
(T) 079-23232152

BY Speed post

AMENDMENT OF CONSENT TO ESTABLISH (CTE)
CTE No: 154438

NO.GPCB/CCA AND GEN-2438C/LD-97473/ Date: 03/2026

To,
M/s. ROOPA SCREEN LIMITED
PLOT NO. D/37/B (189), D/37/A (190), D/37/191,
GALLOPS INDUSTRIAL PARK - 2,
CHANGODAR-BAYLA ROAD, CHANCHARYADI, NEME, CHANGODAR,
NEME, CHANGODAR - 382213,
Taluka: Sanand, District: Ahmedabad

Sale - Amendment in Consent to Establish (CTE)
Ref:- 1. Your CTE Amendment Application bearing No.427261, dated: 24/01/2026.
2. This Board has issued CCA No.139583 AWH dated: 16/02/2025.
3. This Board has issued CTE No. 136447 dated 16/10/2024.

Sir,
Without prejudice to the powers of this Board under the Water (Prevention & Control of Pollution) Act-1974, the Air (Prevention & Control of Pollution) Act-1981 and the Environment (Protection) Act 1986 and without reducing your responsibilities under the said Acts in any way, this is to inform you that this Board has No Objection to your setting up expansion of an industrial plant at PLOT NO. D/37/B (189), D/37/A (190), D/37/191, GALLOPS INDUSTRIAL PARK - 2, CHANGODAR-BAYLA ROAD, CHANCHARYADI, NEME, CHANGODAR - 382213, Taluka: Sanand, District: Ahmedabad for the manufacturing of the following items:-

Sr. No.	Name of Product	Existing Quantity (Nos./Month)	Proposed Quantity (Nos./Month)	Total Quantity (Nos./Month)
1.	Rotary printing screen	6000	7000	13000

1. Validity of CTE-154438- is up to 23/01/2031.

2. SPECIFIC CONDITIONS:
2.1 Unit shall not carry out any activity which may attract the provisions of EPA Notification-2006 and its amendments.

3. CONDITIONS UNDER WATER ACT 1974 AFTER AMENDMENT SHALL BE READ AS UNDER
3.1 The water consumption and waste water generation after amendment shall be as read under:

For	Details	Water consumption quantity	Waste water generation quantity
Domestic	Existing	1.8 KLD (F)	1.5 KLD
	Proposed	1.6 KLD (F)	1.1 KLD
	Total	3.3 KLD (F)	2.7 KLD
Industrial	Existing	15.65 KLD	12.21 KLD
		(13.55-Fresh+12.2-Reuse)	

Date: _____

GPCB ID: 97473 Clean Gujarat Green Gujarat Page 1 of 3
Website : <https://gpcb.gujarat.gov.in>

4.1 The following shall be used as fact:

Sr. No.	Type of Fuel	Quantity	Total
1.	Oil	475 Lit/Day	50 Lit/Day

4.2 The flue gas emission through stacks mentioned below shall conform to the following standards:

Stack No.	Stack attached to	Stack height	Air Pollution Control system	Parameter	Permissible Limit
1.	Boiler (420 Kg/hr)	12 m	...	PM	150 mg/NM ³
2.	Boiler (400 Kg/hr) (Proposed)	...	...	SO ₂	100 ppm
				NO _x	50 ppm

4.3 The process gas emission through stacks mentioned below shall conform to the following standard:

Stack No.	Stack attached to	Stack height	Air Pollution Control System	Parameter	Permissible Limit
1.	Metal charge bath and washing bath section	9 m	Suction hood+ common alkali scrubber	PM	150 mg/NM ³
2.	Metal charge bath and washing bath section (Proposed)	9 m	Suction hood+ common alkali scrubber	SO ₂	40 mg/NM ³
				NO _x	25 mg/NM ³

4.4 Ambient air quality within the premises of the industry shall conform to the following standards:

PARAMETERS	PERMISSIBLE LIMIT Annual	PERMISSIBLE LIMIT 24 hrs. Average
Particulate Matter (PM ₁₀)	60 Microgram/m ³	100 Microgram/m ³
Particulate Matter (PM _{2.5})	40 Microgram/m ³	60 Microgram/m ³
SO ₂	50 Microgram/m ³	80 Microgram/m ³
NO _x	40 Microgram/m ³	80 Microgram/m ³

GPCB ID: 97473 Page 2 of 3



Annexure VII: About AKV Consulting LLP

AKV Consulting LLP (AKV) is a professionally managed company incorporated in **2024** for providing Engineering and Project Consultancy Services, specialising in Asset & Business Valuation , Techno-economic viability Studies, Lender's Independent Engineer and Project Monitoring services, Chartered Engineer Certifications, for a wide spectrum of clients across various sectors and industries, such as, Power, Pharmaceuticals, Textiles, Banking, Hospitality, Chemicals, Healthcare, Steel & Metals, Real Estate, Electric Vehicles, Automobiles, Milk & Dairy and Food processing.



At **AKV** we see more than Business and Assets. We see your problems and understand your objectives, see the value underlying your company and deliver the best solutions and results.

Started by a group of professionals, having cumulative experience of over **100 years** in diverse business domain. They have spearheaded more than **1,000** valuation assignments and catered to major projects including Power plants, Metro & Rail Projects, Infrastructure and Road Projects, and International assignments in North America, Middle East and Africa, with a cumulative value of over **INR 1 lakh crore**.




Disclaimer

This Report is submitted on the basis that this report and its contents will be held in complete confidence. Accordingly, by accepting a copy of this report, the recipient agrees to keep its contents and any other information, which is disclosed to such recipient, confidential and shall not divulge, distribute or disseminate any information contained herein, in part or in full, without the prior written approval of the undersigned.

The Certificate has been prepared for private circulation as required by the client. This report has been prepared on the basis of data provide to us by the recipient.

This certificate is prepared on the basis of documents put before us by **RSL**

This report is purely an opinion and has no legal or contractual obligation on our part. We have no direct or indirect interest in the firm, its directors, or unit.



AKV CONSULTING LLP

